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1	Introduction
A new work item on Non-Public Networks (NPN) was approved for Rel-16 at RAN#84 [RP-191563]. This contribution summarises the agreed objectives, time budget and suggests a plan to carry out the work in RAN2. It is an update from the last meeting to reflect the latest progress.
2	Work Item
The agreed work item lists the following objectives for RAN2:
-	CAG/SNPN relevant parameter broadcast from SIB;
-	CAG/SNPN cell selection/reselection;
-	CAG/SNPN cell access control;
-	For CAG, in the case of Intra-RAT intra-system and inter-RAT intra-system, the connected mode mobility support;
-	The connected mode mobility support within SNPN.
It should be noted that:
-	The work is a continuation of what SA2 has already done [23.734] [23.501];
-	RAN3 is the primary group responsible for the work;
-	Focus in RAN2 should first be laid on NR and if time allows LTE (connected to 5GC) can also be addressed.
The agreed time budget for the work item gives RAN2 four meetings to complete the work i.e. until March 2020, with an allocation of 0.5 TU per meeting [RP-191609]. 
3	Work Plan
Table 3.1 below describes a possible plan to carry out the work in RAN2. Given the limited TU allocation, it is suggested to focus the online discussions on only a few aspects.
Table 2.1: NPN Time Budget
	Meeting
	Date
	TU 
	Meeting Tasks
	Post-meeting email discussions

	RAN2#107
	2019.08.26
	0.5
	Endorse Stage 2 Skeleton CR
Agree generic mobility principles
Focus meeting time on IDLE and INACTIVE mode (cell selection, reselection and broadcast of new information in SI)
Continue discussing IDLE and INACTIVE via email with the aim to conclude at the following meeting
Update of Stage 2 CR via email discussion
	38.300 CR update
IDLE and INACTIVE mode mechanisms

	RAN3#105
	2019.08.26
	
	Not collocated with RAN2
	

	RAN2#107bis
	2019.10.14
	0.5
	Endorse Stage 2 Skeleton CR
Endorse email discussion outcomes
Conclude IDLE and INACTIVE mode
Start discussing CONNECTED mode
Continue discussing CONNECTED mode via email with the aim to conclude at the following meeting

	38.300 CR
38.304 CR
38.331 CR (for the SIB and IDLE/INACTIVE)
CONNECTED mode mechanisms

	RAN3#105bis
	2019.10.14
	
	Collocated with RAN2
	

	SA2#135
	2019.10.14
	
	Not collocated with RAN2
	

	RAN2#108
	2019.11.18
	0.5
	Endorse Stage 2 Skeleton CR
Endorse email discussion outcomes
Conclude IDLE and INACTIVE mode
Start discussing CONNECTED mode
Continue discussing CONNECTED mode via email with the aim to conclude at the following meeting

	38.300 CR
38.304 CR
38.331 CR

	RAN3#106
	2019.11.18
	
	Collocated with RAN2
	

	SA2#136
	2019.11.18
	
	Collocated with RAN2
	

	RAN2#109
	2020.02.24
	0.5
	Endorse Stage 2 and 3 CRs
Conclude remaining stage 2 issues
Resolve remaining issues for NR
	Approve Stage 2 and Stage 3 CRs

	RAN3#107
	2020.02.24
	
	Collocated with RAN2
	

	SA2#137
	2020.02.24
	
	TBD
	







