Qtr3,2000 [Qtr4,2000 [Qtr1,2001 [Qtr2,2001 |Qtr3,2001 |Qtr4,2001 [Qtr
ID  |Unigue IC Name Relei [ Splite [Resource N|Acronym Jul |Aug|Sep Oct|Nov|Dec Jaaneb|Mar Apr|May|Jun Jul |Aug|Sep Oct|Nov|Dec Jan
1 2044 VERSION Dec. 19th No
2 1462 "CTRL + a" to display all the 3GPP fields No
3 1463 |f MS Project crashes, hide the "hyperlink" fie No
4 2058 No
5 96 No
6 2 Evolutions of the transport in the UTRAN NA ' Yes TSGRAN ETRAN - *
15 4 Evolutions of the transport in the CN NA Yes WGCN4 CNTRSP *
24 1216 Improvements of Radio Interface NA Yes TSGRAN Rinimp *
47 1222 | ow Chip Rate TDD option Rel4 No WGRAN1 LCRTDD - *. Start Testing
59 9 RAN improvements NA | Yes TSG RAN RANimp . = eStartsestifg
70 1273 Provisioning of IP-based multimedia services Rel5| No WG SAl IMS [ MLST: Stage 3 for basic calls " St/
124 1539 Transparent End-to-End PS mobile streaming Rel4 No WG SA4 PSTREAM
125 1652 Emergency call enhancements NA Yes = WGCNL EMC1 ¢
141 1322 Enable bearer independent CS architecture Rel4 No WG SA2 CSSPLIT ‘?‘E Testing
156 1333/CS multimedia services Rel4 No| WG SA2 CSM = Testing &
167 1340 Facsimile Rel4 No WG SAl FAX e &
176 1517 Global Text Telephony NA Yes WG SA2 GTT = Start Testing
194 1526 Bearer Modification without pre-notification Rel4 No WG SA1 BMWPN ' Start Testing
207 1367 \VHE enhancements NA  Yes WG SA1 VHEL e
224 1637 OSA enhancements NA Yes WG SAl1 OSAl LS
248 1638 CAMEL phase 4 Rel5. No WG SAl CAMEL4
257 1445 MEXE enhancements NA  Yes WG T2 MEXE1 O
268 1625 Wideband Telephony Service - AMR (Master' Rel4| No WG SA4 AMRWB " ~Start-Testing *
287 1541 Transcoder-Free Operation Rel4' No WG CN4 TrFO ¢
300 1631 Tandem Free aspects for 3G and between 2G Rel4 No WG SA4 TFO |t
307 1818 Multimedia Messaging Rel4| No WG T2 MMS ‘|,
315 1826 Terminal interfaces NA Yes WG T2 |TI ~. Start Testing
327 1536 | ocation Services enhancements NA Yes WG SAZ LCS1 ¢
353 1542 Ensure reliable QoS for PS domain (Master) Rel4 No WG SA2 QoSPS *
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377 1557 QoS for CS services at HOs (inter-MSC and £ Rel4| No WG SA2 QoSCS |4 *

380 1560 UICC/(U)SIM enhancements and interworking NA Yes — WGT3 UICCL g

385 1800 (U)SIM toolkit enhancements NA Yes — WGT3 USATL *

396 1571 Security enhancements NA' No WG SA3 SEC1 ¢|*

424 1861 Miscelleneous UE Conformance Testing Actii NA Yes —~ WGT1 MISTST1 +

430 1365 Support of Push Services Rel5| No WG SA2 PUSH

431 1142 Charging and OAM&P (Master) Rel4' No WG SA5 OAM »

438 1924 GERAN definition NA Yes SG GERAN GERAN = Start Testing ~ SEArfEssngy

512 2062 Subscription Management Rel4  No WG SA5 SM

513 2071 UTRAN Operations and Maintenance proced| Rel4 No WG SAS UOAM

514 1993 small Technical Enhancements and Improven Rel4  No  Generic TEA4

515 2230 Advanced Speech Call Items Rel4' No — WGCNL ASCI =

518 2243 Intra Domain Connection of RAN Nodes to Mt Rel5/ No WG SA2 MULCN * *
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