Qtr 4, 2000 Qtr 1, 2001 Qtr 2, 2001 Qtr 3, 2001 Qtr 4, 2001 Qtr 1, 2002
ID  |Unigue IC Name Releast|Splite | Resource N[ Sep | Oct | Nov | Dec | Jan |Feb| Mar | Apr | May | Jun [ Jul |Aug | Sep | Oct | Nov | Dec | Jan |Feb| Mar
25 1216 Improvements of Radio Interface NA Yes TSGRAN *
26 1470 Improvement of inter-frequency and int(,  Rel5| No| WG RAN1
30 1217 Hybrid ARQ II/11l Rel5| No WG RAN2
31 1218 Improved usage of downlink resource in|  Rel5| No WG RAN2
62 9 RAN improvements NA Yes TSGRAN ' =StartFesting *
66 624 RAB support enhancement - no ROHC Rel5| No WG RAN2
68 1680 Header compression removal/stripping i| Rel5| No TSG RAN
69 1686 Unequal error protection in PS domain i Rel5| No TSGRAN
75 1273 Provisioning of IP-based multimedia se Rel5 No | WGSAL [ ‘MLST-Stage-3-for-basic-call C’-ﬁraﬂ* ting
131 1652 Emergency call enhancements NA Yes  WGCNL *
132 1653 For IP & PS based calls Rel5| No | WGCN1 tl
180 1517 Global Text Telephony NA Yes WG SA2 ¥ t=Festing &
187 2239 Improvements of GTT Rel5 No » lC’Iﬁﬁn‘q—_qr
210 1367 \VHE enhancements NA  Yes WG SA1 O
211 1368 Detailed definition of the VHE user profi| Rel5| No WG SA2 O
215 2104 Extensions to existing (and possibly new  Rel5| Yes| WG SA2 O T
219 2108 Interaction between toolkits to enable IFF Rel5| Yes' WG SA2 r o
223 2112 Transparent roaming for services Rel5 Yes WG SA2 r O
227 1637 OSA enhancements NA Yes WGSAL ¢
232 1429 OSA APIs for MuMa CC Rel5, No WG SA2| s o
235 1419 OSA security (1) Rel5/ No| WG SA3 o
242 1433 Retrieval of Terminal capabilities Rel5, No WG SA2 %
251 1638 CAMEL phase 4 Rel5| No WG SAl
334 1536 Location Services enhancements NA| Yes WG SA2
335 1171 Event based and Periodic LCS Rel5/ No| WG SAL o
377 2125 Open LCS interfaces in UMTS and GERA Rel5| No WG SA2 e -
415 1800 (U)SIM toolkit enhancements NA Yes — WGT3 *
419 1802 UICC API NA | Yes WG T3 | 4 ,.|,
422 2031 Multos API Rel5 No WG T3| 4 ..!
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Qtr 4, 2000 Qtr 1, 2001 Qtr 2, 2001 Qtr 3, 2001 Qtr 4, 2001 Qtr 1, 2002
ID  |Unigue IC Name Releast|Splite | Resource N[ Sep | Oct | Nov | Dec | Jan |Feb| Mar | Apr | May | Jun [ Jul |Aug | Sep | Oct | Nov | Dec | Jan |Feb| Mar
426 1571 Security enhancements NA' No WG SA3 ¢
434 1572 Protection for user plane data Rel5| Yes| WG SA3 O
437 1576 Network domain security Yes WG SA3 O
438 1577 Control plane protection in core network (e.g., G| Rel5' No WG SA3 LS
441 1580 User plane protection in core network (e.g., proo.  Rel5 No WG SA3 O
450 1595 FIGS Rel5| No WG SA3
461 1365 Support of Push Services RelS| No WG SA2
475 2243 Intra Domain Connection of RAN Nodes Rel5 No WGSA2| = .
493 2320 GERAN improvements 3 Rel5  No SG GERAN * 4
504 2330 GERAN support for IP multimedia RelS'  No SG GERAN 4
520 2345 Alignment of 3G functional split and Iu Rel5 No SG GERAN *
573 2392 GERAN enhancements for streaming s¢  Rel5 No SG GERAN - +
577 2396 GERAN enhancements for streaming s¢  Rel5 No SG GERAN - *
593 2412 GERAN/UTRAN interface evolution 1 Rel5 No SG GERAN - 4
597 2416 GERAN/UTRAN interface evolution 2 Rel5 No SG GERAN - *
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