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1 Background
A new Study Item "Study on Enhanced Broadcast of System Information" for REL-12 was agreed in RAN#61 [1]. In this contribution a work plan for this study item is proposed.
2 Discussion
2.1 Study item objectives
As described in the study item objectives [1] the main objective of the study item is to study the need to introduce additional broadcast capacity. The study item should not focus on possible solutions. In case a need for additional broadcast capacity is identified, and a study item is created, solutions can be studied during the study item phase. In the study item description it is noted that current mechanism should be considered in order to reduce complexity. 
To study the need for additional broadcast capacity it is suggested to consider [1]:
· the currently existing deployments and their future evolutions

· the broadcast load expected from different releases, including Rel-11 and estimate for Rel-12 

· the impact on system performance and end-user experience in case of increased system information scheduling latency
In the skeleton for the Technical Report [2] a proposal is made for the different topics to address: 
2.2 Proposed RAN2 work plan

The RAN time budget proposal is the following [1]:
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A Time Unit (1 TU ~ 2h) has been assigned to RAN2#83bis and RAN2#84. If needed there is one TU for RAN1#75. 
· RAN2#83bis (7-11 October 2013):

· Agree on work plan and skeleton TR

· Discuss "BCH mechanisms to handle load", i.e. the use of scheduling and concatenation. 
· Discuss "Impacted use cases by increased BCH load", i.e. the impact of longer SI acquisition times on signalling uses cases
· Update TR with a description of the legacy BCH mechanisms and the impacted uses when the BCH load increases

· Discuss the "Expected BCH load", i.e. the expected BCH impact from features in the different releases
· RAN2#84 (11-15 November 2013):

· Further discuss expected BCH load and update TR
· Finalize TR with other pending issues
3 Summary

In this contribution a work plan for the Study Item "Study on Enhanced Broadcast of System Information" is presented:

Proposal: Agree on the work plan described in chapter 2.
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