2, 2000{ Qtr 3, 2000{ Qtr 4, 2000| Qtr 1, 2001| Qtr 2, 2001| Qtr 3, 2001 | Qtr 4, 2001| Qtr 1,
ID  |Unigue IC Name Relea:| Splitak | Resource Ne Ma |Jun JuI|Au |Sep Oct|No |Dec Jan |Fe |MarApr|May|Jun JuI|Au |Sep Oct|N0 |Dec Jan|Fe
6 2 Evolutions of the transport in the UTRAN NA  Yes TSGRAN - *
8 624 Radio access bearer support enhancement Rel5| No WGRAN2
15 4 Evolutions of the transport in the CN NA  Yes — WGCN4| & *
16 859 IP Transport of CN protocols (e.g., CAP, MAP) Rel5'  No WG CN4 O ilr
24 1216 Improvements of Radio Interface NA  Yes TSGRAN - *
26 1470 Improvement of inter-frequency and inter-system meast Rel5| No WG RAN1L
30 1217 Hybrid ARQ II/11l Rel5, No WG RAN2
51 9 RAN improvements NA' Yes TSGRAN A ' Testing
56 1680 Header compression removal/stripping in the RAN Rel5| No| TSGRAN
57 1686 Unequal error protection in PS domain in the RAN Rel5| No| TSGRAN
61 1273 Provisioning of IP-based multimedia services Rel5, No ~ WGSAlL [ MLST: Stage 3 for basic calls ™ Testil
115 1652 Emergency call enhancements NA' Yes — WGCNI1 #l
116 1653 For IP & PS based calls Rel5  No WG CN1 tl
162 1517 Global Text te|eph0ny Rel5 No WG SA2 - = i - 3
188 1367 VHE enhancements NA' Yes — WGSAl ¢| *
189 1368 Evolution of VHE concepts (Master) NA| Yes WG SA2 4 )l
194 1404 Introduction of VHE within the IM subsystem Rel5 No WG SA2 " ’l
213 1381 Personal Service Environment (PSE), user profiles and L Rel5| No WG SA2 < -
224 1637 OSA enhancements Rel5 No WG SA1 - &
249 1638 CAMEL phase 4 Rel5 No WG SAl '
318 1826 Terminal interfaces NA  Yes WG T2 *
324 1829 Wide Area Data Synchronisation Rel5|  No WG T2 D
328 1536 L ocation Services enhancements NA  Yes — WGSA2 *
330 1171 Event based and Periodic LCS Rel5  No WG SAL| i L
383 1800 (U)SIM toolkit enhancements NA  Yes WG T3 +*
387 1802 UICC API NA | Yes WG T3 - ‘l,
390 2031 Multos API Rel5  No WG T3 * .l,.
393 1571 Security enhancements NA' Yes — WGSA3 &
399 1572 Protection for user plane data Rel5 Yes WG SA3 t!
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2, 2000( Qtr 3, 2000| Qtr 4, 2000| Qtr 1, 2001| Qtr 2, 2001| Qtr 3, 2001 | Qtr 4, 2001| Qtr 1,
ID  |Unigue IC Name Relea:| Splitak | Resource Ne Ma |Jun JuI|Au |Sep Oct|No |Dec Jan |Fe |MarApr|May|Jun JuIIAu |Sep Oct|No |Dec Jaane
403 1576 Network domain security Yes WG SA3 ¥
404 1577 Control plane protection in core network (e.g., GTP, CAP, MAP/IP, pra| Rel5 No WG SA3 &
407 1580 User plane protection in core network (e.g., provided by IPsec) Rel5 No WG SA3 &
414 1591 GERAN Security Rel5| No WG SA3 '
418 1595 FIGS Rel5/ No| WG SA3
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