Qtr 2, 2000| Qtr 3, 2000{ Qtr 4, 2000 Qtr 1, 2001 Qtr 2, 2001| Qtr 3, 2001 | Qtr 4, 2001 | Qtr
ID  |Unigue IC Name Relea: | Splitak | Resource Ne Apr|Ma |Jun Ju||Au |Sep Oct|No |Dec Jan|Fe |MarApr|May|Jun JuI|Au |Sep Oct|No |Dec Jan
1 2044 VERSION OCT. 11th No
2 1462 "CTRL + a" to display all the 3GPP fields No
3 1463 If MS Project crashes, hide the "hyperlink" field No
4 2058
5 96 No
6 2 Evolutions of the transport in the UTRAN NA Yes TSGRAN - 4
15 4 Evolutions of the transport in the CN NA  Yes — WGCN4 - *
24 1216 Improvements of Radio Interface NA' Yes  TSGRAN - *
42 1222 | ow Chip Rate TDD option Rel4  No WGRANL - 7 9
51 9 RAN improvements NA' Yes TSGRAN A = 9
61 1273 Provisioning of IP-based multimedia services Rel5, No ~ WGSAlL [ MLST: Stage 3 for basic calls ™ T|
114 1539 Transparent End-to-End PS mobile streaming applicat Rel4  No WG SA4
115 1652 Emergency call enhancements NA' Yes ~ WGCNlp ¢
127 1322 Enable bearer independent CS architecture Rel4|  No WG SA2 T
142 1333 CS multimedia services Rel4 No  WGSAZ|g 7 *
153 1340 [Facsimile Rel4 No WG SAl = o
162 1517 Global Text telephony Rel5 No WG SA2 + o Testing
176 1526 Bearer Modification without pre-notification Rel4|  No — WGSAl ~ 9
188 1367 \VHE enhancements NA Yes WG SAL1 O
224 1637 OSA enhancements Rel5 No WG SAl ’|‘
249 1638 CAMEL phase 4 Rel5, No WG SAL|.m *
258 1445 MEXE enhancements NA' Yes WG T2 ¢
271 1625 Wideband Telephony Service - AMR (Master) Rel4 | No WG SA4 “ Testing
291 1541 Transcoder-Free Operation Rel4  No  TSGCN L 4
303 1631 Tandem Free aspects for 3G and between 2G and 3G ¢« Rel4 No  WGSA4 *
310 1818 Multimedia Messaging Rel4  No WG T2 4
318 1826 Terminal interfaces NA ' Yes WG T2 ¢
328 1536 Location Services enhancements NA' Yes — WG SAZ|m *
351 1542 Ensure reliable QoS for PS domain and IM subsystem  Rel4/ No =~ WG SAZp *
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375 1557 QoS for CS services at HOs (inter-MSC and SRNS chi Rel4  No WG SA2 * *

378 1560 UICC/(U)SIM enhancements and interworking NA  Yes WG T3 ¢+

383 1800 (U)SIM toolkit enhancements NA  Yes WG T3 *

393 1571 Security enhancements NA  Yes — WGSA3 *

423 1861 Miscelleneous UE Conformance Testing Activities Yes WG T1 +

429 1365 FS on Push Services No WG SA2

430 1832 Terminal local model Rel4  No WG T2

431 1993 RAN technical small enhancements and improvements Rel4 ~ No WG RAN4

432 1142 Definition of billing, charging and management (to be No — WG SAS T

446 1924 GERAN definition (to be dispatched to other features) NA Yes TSG GERAN " Testimg *
504 2062 Subscription Management No WG SAS

513 2071 UTRAN Operations and Maintenance procedures No WG SAS
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