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Progress Report since the last TSG (for all involved WGs):

Requirements for section 5 of TR 25.802 were agreed at RAN3#37 and are included in the current version 0.2.0 of TR 25.802 available in R3-031238.

A liaison statement was send to TSG SA WG 5 (cc: TSG SA and TSG RAN) asking TSG SA WG 5 to consider the impact on SA5 work according to the agreed requirements in TR 25.802 v0.2.0 and to indicate whether a new SA work item is needed in order to complete the overall work on RET. The LS is available in R3-031237.

List of Completed elements (for complex work items):
List of open issues:

Estimates of the level of completion (when possible):
15 %
WI completion date review resulting from the discussion at RAN WG3: RAN#23

References to WG's internal documentation and/or TRs: R3-031238 TR 25.802 v0.2.0, R3-031237 LS on RAN Work Item "Control of Remote Electrical Tilting Antenna" and possible impact on TSG SA 5
