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Progress Report since the last TSG (for all involved WGs):

At RAN3#38, several contributions have been discussed and analysis material has been added to the TR on architecture issues, possible signalling scheme solutions, handling of trace-related parameters, as well as possible enhancement for the SRNS Relocation case.

Two additional contributions were handled at RAN3#39 which lead to no addition to the TR but a Liaison Statement to SA5.

List of Completed elements (for complex work items):
List of open issues:

· Mobility via Iur: Actual usefulness of performing a Trace activated via Management in a DRNC for a given Subscriber or Equipment has been questioned and still needs to be agreed upon (waiting for SA5 answers).

Estimates of the level of completion (when possible):
 35  %
WI completion date review resulting from the discussion at RAN WG3: RAN #23

References to WG's internal documentation and/or TRs: 
A version 0.2.0 of the Technical Report was agreed.

