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Ref. to WI sheet:

ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/Work_Item_sheets/
Progress Report since the last TSG (for all involved WGs):

The priority requirements have been discussed and revisited to take into account the varying nature of traffic that may be carried on the signalling RAB. 
TR was moved to version 0.3.0 and agreed.

List of Completed elements (for complex work items):
List of open issues:

Estimates of the level of completion (when possible):
 25  %
WI completion date review resulting from the discussion at RAN WG3: RAN #24
References to WG's internal documentation and/or TRs: 
