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Progress Report since the last TSG (for all involved WGs):

At RAN3#39, several contributions have been discussed and analysis material has been added to the TR completing the Signalling-based Activation mechanism. Additional details have been added to the two solutions for Management-based Activation mechanism.

At RAN3#40, remaining open issues on the two solutions for Management-based Activation mechanism were closed. Description of the solution 2 for Management-based was agreed to be modified to reflect the actual Rel6 solution. Decision on the solution still to be made in RAN3.

List of Completed elements (for complex work items):
List of open issues:

Estimates of the level of completion (when possible):
 60  %
WI completion date review resulting from the discussion at RAN WG3: RAN #24

References to WG's internal documentation and/or TRs: 
A version 0.3.0 of the Technical Report was agreed.

