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Progress Report since the last TSG (for all involved WGs):

The priority requirements have been discussed and revisited to take into account the varying nature of traffic that may be carried on the signalling RAB. 
TR was moved to version 0.3.0 and agreed.

List of Completed elements (for complex work items):
List of open issues:

· RAN3 is still waiting for output of SA2/CN groups discussions on the open issue of varying traffic.
Estimates of the level of completion (when possible):
 25% (note: this might be reviewed dependant on other group).
WI completion date review resulting from the discussion at RAN WG3: depends on other groups.
References to WG's internal documentation and/or TRs: 
Tdoc R3-040562 TR25.852 v0.3.0 Iu Enhancements for IMS Support in the RAN
