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Progress Report since the last TSG (for all involved WGs):

RAN3#41bis:

· Skeletons for new Specifications on Iuant

· Update of propopsal two (e.g. FSK as modulation scheme, multi data rate Itf)

· Clarifications on Error Handling

· Discussions on supported data rates (mandatory/optional)

· Controversial discussion on modulation schemes, supported data rates and client-server approach without final agreement.

· Offline discussions requested by chairman in order to keep target dates

· Possibililty of voting on still open issues at RAN3#42 announced to keep target dates

RAN3#42:

· Update of proposal two for clarification

· Further discussion on modulation schemes and 2nd level address concept

· Correction of Error Handling

· Discussion on DC Power Supply

· Finally decision for On-Off-Keying as RAN3 compromise solution for the modulation scheme (no objecting company)

· Agreement on final solution for Iuant after decision for OOK captured in
TR 25.802 v1.0.0

List of Completed elements (for complex work items):
· Definition of Requirements

· Agreement on UTRAN Architecture for RET Control

· Agreement on Protocol Structure

· Agreement on General Interface Aspects

· Agreement on series of new Technical Specifications 25.4xx for RET Control

· Agreement on a Three Layer Protocoll with Layer 1, Transport Layer and RETAP

· Agreement on RS 485 and Coaxial Cable as two Layer 1 options

· Agreement to use subset of HDLC as Signalling Protocol

· Agreement on Normative and Informative Annexes for Return Codes, Fields for Additional Data and Vendor Codes

· Agreement on final solution for Iuant interface

· Agreement on TR 25.802 v1.0.0

List of open issues:

· Clarification of minor parts which are marked ffs in TR 25.802 v1.0.0 (device scan, software download, alarm handling)

· Preparing of the needed CRs to existing specifications

· Preparing of series of new Technical Specifications 25.4xx for Iuant

Estimates of the level of completion (when possible):
75 %
WI completion date review resulting from the discussion at RAN WG3: RAN#25

References to WG's internal documentation and/or TRs:

R3-040922 TR 25.802 v1.0.0 Remote Control of Electrical Tilting Antennas

