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1. Introduction
RAN4 will start the Rel-18 Complete the specification support for BandWidth Part operation without restriction in NR WI in RAN4#106-bis-e, and the latest WID is [1]. In this paper, the workplan for each meeting will be discussed.
2. Objectives of Complete the specification support for BandWidth Part operation without restriction in NR WI
The objectives in the WID [1] are listed here for information. 
4.1 Objective of Core part WI 

The work item includes following objectives: 
· For Option A
· Study and specify if any clarifications of the existing requirements are needed, e.g., applicability of requirements, conditions of gap configuration etc. (RAN4)
· For Option B-1-1

· Specify support of BM/RLM/BFD based on SSB outside the active BWP without interruptions (RAN4, RAN2, RAN1)

· For Option C 

· Specify support of BM/RLM/BFD based on NCD-SSB within active BWP for non-RedCap UEs (RAN4, RAN2, RAN1)

· For Option B-1-2 

· Specify support of BM/RLM/BFD based on using SSB outside the active BWP with interruptions with the following conditions (RAN4, RAN2, RAN1):

· The UE shall be allowed to use B-1-2 only if there is no CSI-RS, no NCD-SSB and no CD-SSB configured for RLM/BM/BFD in the active BWP of the corresponding carrier(s) to be measured; and

· UE shall support option (C) NCD-SSB (subject to Interoperability Device Testing (IoDT) availability). 

· The interruption related requirements will be decided and specified in RAN4.
The expected RAN2 impacts are the RRC configuration signalling for the above options, and the capability signalling aspects.

4.2 Objective of Performance part WI 
· Introduce test cases, if necessary, to verify new introduced core requirements 
3. Workplan for the WI and TU
As agreed in the TU budget in RP-230805 [1], this work will be led by RAN4 and no TUs were allocated for RAN1 and RAN2. According to the RAN4 meetings schedule in the TU budget file, we propose the following workplan for each meeting based on RP-230805 [1] and with an initial guidance based on the contents of R4-2220437 [2] for Option B-1-1, B-1-2 and C, and R4-2303314 [3] for Option A:
Core Part
1) RAN4 #106bis (Apr 2023, 0.25 RD TU)
· Initial discussion to identify the RRM impacts such as:

· Option A: Identify what clarifications on the existing requirements are needed, if any
· Option B-1-1: Applicability rule of existing requirements update. Decide whether intra-frequency measurement with/without gap revision is needed
· Option B-1-2: Applicability rule of existing requirements update. Decide whether intra-frequency measurement with/without gap revision is needed. Interruption requirements to allow UE for switching. Evaluate and decide on the need for simulations (if needed, provide timeline for simulations).
· Option C: Applicability rule of existing requirements update
2) RAN4 #107 (May 2023, 0.25 RD TU)
· Continue the discussion to identify the RRM impacts on:

· Option B-1-2

· Finalize the discussion to identify the RRM impacts on:

· Option A

· Option B-1-1

· Option C

· Work split on the draft CR for the RRM specification change

3) RAN4 #108 (Aug 2023, 0.5 RD TU)
· Finalize the discussion to identify the RRM impacts on:

· Option B-1-2

· Initial discussion on draft CR for RRM specification change
4) RAN4 #108bis (Oct 2023, 0.5 RD TU)

•
Draft CRs are discussed.
5) RAN4 #109 (Nov 2023, 0.5 RD TU)
· Final CRs are discussed and agreed
Performance Part

Performance part work plan will be provided later if deemed necessary
6) 

7) 

8) 

9) 

4. Conclusions

In this contribution, the workplan for Rel-18 Complete the specification support for BandWidth Part operation without restriction in NR WI is provided and it is proposed to discuss and agree on the workplan.
Proposal: Approve the workplan for Rel-18 Complete the specification support for BandWidth Part operation without restriction in NR WI.
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