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WG4 is asked to validate the status of the Work Items under its responsibility, in particular the expected completion date and the percentage completed. The following table is extracted from the 3GPP Work Plan.

	WI name
	WI acronym
	%
	Finish date

	Multiple Input Multiple Output Antennas - RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	RInImp-MIMO-RF
	5
	December 2005

	Improved Receiver Performance Requirements for HSDPA
	RInImp-HSPerf
	55
	June 2005

	Performance Requirements of Receive Diversity for HSDPA
	RInImp-UERxHSPerf-RxDiv
	40
	March 2005

	Improved Minimum Performance Requirements for HSDPA UE categories 7 and 8
	RInImp-HSPerf-10code
	0
	June 2005

	FDD Enhanced Uplink: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	EDCH-RF
	10
	June 2005

	UMTS 2.6 GHz
	RInImp-UMTS2600
	0
	June 2005

	UE Performance Requirements for MBMS
	MBMS-RAN-RF
	0
	June 2005

	7.68Mcps TDD option: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	VHCRTDD-RF
	0
	March 2006


