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WG4 is asked to validate the status of the Work Items under its responsibility, in particular the expected completion date and the percentage completed. The following table is extracted from the 3GPP Work Plan.

	WI Name
	WI Code
	%
	Finish Date

	Improved Minimum Performance Requirements for HSDPA UE categories 7 and 8
	RInImp-HSPerf-10code
	50
	June 2005

	UE Performance Requirements for MBMS
	MBMS-RAN-RF
	20
	September 2005

	UE Performance Requirements for MBMS (TDD)
	MBMS-RAN-RF-TDD
	0
	March 2006

	FDD Enhanced Uplink - RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	EDCH-RF
	35
	June 2005

	UMTS 2.6 GHz
	RInImp-UMTS2600
	60
	June 2005

	UMTS 2.6 GHz TDD
	RInImp-UMTS2600TDD
	5
	December 2005

	UMTS 900 MHz
	RInImp-UMTS900
	10
	December 2005

	UE Antenna Performance Evaluation Method and Requirements
	RInImp-UEAnt
	20
	September 2005

	MIMO - RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing
	MIMO-RF
	5
	December 2005

	7.68Mcps TDD option: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	VHCRTDD-RF
	10
	March 2006

	3.84 Mcps TDD Enhanced Uplink: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	EDCHTDD-RF
	0
	June 2005

	Performance Evaluation of the UE behaviour in high speed trains with speeds up to 350 kmph
	
	0
	December 2005


