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1. Introduction
CA work plan was discussed in [1]. Latest agreements for the BS TR 36.808 are captured in [2] and CRs provided to TS 36.104 and TS 37.104 in [3, 4]. Documents related to CA conformance testing were submitted in Xi’an [5, 6].
2. Proposed work plan
In order to keep the time line for the CA WI we propose the following work plan for the BS conformance testing:
- RAN4#57 (November, 2010):  
- Agree the work plan
- RAN4 Ad-hoc #5 (January, 2011): 
- Discuss and propose the principles of deriving test requirements
- need and generation of CA TC in 36.141, declared capabilities, affected requirements
- RAN4#58 (February, 2011):

- Agree the principles of deriving test requirements
- RAN4 Ad-hoc #6 (April, 2011): 
- Finalize technical content of test requirements

- Provide comprehensive draft CRs for TS36.141 and 37.141
- RAN4#59 (May, 2011)

- Finalize CRs
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