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Introduction
New Work Item of LTE_CA_B7 [1] was approved in RAN#53 in order to define intra-band contiguous carrier aggregation feature for Band 7. 
The justification and objectives of the WI are quoted below: 
Justification: 
Band 7 is a major FDD band which has been allocated in Region 1. Some operators have been granted with more than 20MHz bandwidth. 
Building on the generic intra-band carrier aggregation work based on Band 1, this work item proposes to start the work on intra-band contiguous carrier aggregation for Band 7 to support deployment of LTE-advanced. 

The output of this work item also can be reused in case of Band 7 is authorized for FDD LTE deployment in other regions in the future.
Objectives: 
This is a parent WI to specify the band specific core and performance requirements for intra-band carrier aggregation in band 7:
a. Core requirements in RAN4 specifications and signalling support in RAN2 specifications.

b. Performance requirements in RAN4 specifications.

c. Conformance testing in RAN5 specifications (to be captured by a separate work item at a later stage).
The WI is planned to be finished at RAN#58. There will be eight RAN4 meetings scheduled till RAN #58.
This contribution proposes the work plan breakdown for this new WI.
Work Plan for intra-band contiguous CA in Band 7
1. By end of RAN4 #60-BIS in Zhuhai (Oct 2011): to provide and approve skeleton TR; to reach agreement on the proposed bandwidths configuration of LTE_CA_B7 in RAN4 specifications.
2. By end of RAN4 #64 in Prague (May 2012): to reach agreement of the UE Tx and UE Rx requirements
3. By end of RAN4 #65 in Tsing Dao(Aug 2012): to clean up the rests of the Tx and Rx requirements 
· All the requirements are captured in Technical Report. 
· Technical report presented to RAN plenary #57for information
4. By end of RAN4 #67 (Nov 2012): to have all the CRs agreed
· All CRs to be presented in RAN #58 for approval.

· Technical reports presented to RAN#58 for final approval.
Summary
This contribution provides the schedule and work tasks for LTE_CA_B7 WI. It’s proposed to agree on the work plan.
Reference
[1] RP-111356, LTE Advanced Carrier Aggregation in Band 7, China Unicom, China Telecom, Telenor, Qualcomm Incorporated, Nokia Siemens Networks, Nokia Corporation, Ericsson, ST-Ericsson
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