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1 Introduction of the SI scope
New Study Item[1] was created to evaluate the OTA TRP and TRS performance of LTE terminals. The study will cover both TDD LTE and FDD LTE.
The study item particularly covers the following aspects:
· Focus on TRP and TRS
· Requirement for LTE system parameter

· Measurement approach for TRS of SIMO device.
2 Work plan and open issues
2.1 Open issues

Basically, for LTE terminals OTA TRP and TRS requirements, there still some open issues for discussion and specification. 

· TRP and TRS maximum transmit power parameter setting due to Additional Maximum Power Reduction (A-MPR) issue
· TRP and TRS RB setting

· SIMO-capable devices test approach for TRS measurement 
· Update chamber requirement for new frequency bands of LTE and laptop size
2.2 Work plan

RAN4 will have 2 meetings toward the planned completion date of the SI which is June 2012. Here are proposed work plan:
1) By end of RAN4 # 62bis (March 2012), to complete the study of the following aspects:

· Fix the skeleton of technical report
· General updating from existing standards
· Discussion on LTE TRP and TRS test method
· TRS tests with SIMO-capable devices

2) By end of RAN4 # 63 (May 2012), to complete the following aspects:

· Develop/define System Parameters. 
· Determine the appropriate approaches for standardization, specification implementation and test methodologies
3) Technical Report to be presented in RAN # 56 (June 2012) for approval; completion of SI.
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