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Introduction
New Work Item of LTE_CA_C_B3 [1] was approved in RAN#57 in order to define intra-band contiguous carrier aggregation feature for Band 3. 
The justification and objectives of the WI are quoted below: 
Justification: 
Band 3 is a major FDD band which has been allocated globally. Some operators have been granted with more than 20MHz bandwidth. Building on the generic intra-band carrier aggregation work based on Band 1, this work item proposes to start the work on intra-band contiguous carrier aggregation for Band 3 to support deployment of LTE-advanced. The output of this work item should also consider regional regulation requirements for the BS.

Objectives: 
This is a parent WI to specify the band specific core and performance requirements for intra-band carrier aggregation in band 3:

a. Core requirements in RAN4 specifications and signalling support in RAN2 specifications.

b. Performance requirements in RAN4 specifications.

c. Conformance testing in RAN5 specifications (to be captured by a separate work item at a later stage).
The detailed core and performance related objectives are detailed in the respective WID sheets. 

The WI is planned to be finished at RAN#62. There will be eight RAN4 meetings scheduled till RAN #62.
This contribution proposes the work plan break down for this new WI.
Work Plan for intra-band contiguous CA in Band 3
1. By end of RAN4 #64bis in Santa Rosa (Oct 2012): to provide and approve skeleton TR.
2. By end of RAN4 #67 in Fukuoka (May 2013): to reach agreement of the UE Tx and UE Rx requirements
3. By end of RAN4 #68 (Aug 2013): to clean up the rests of the Tx and Rx requirements 
· All the requirements are captured in Technical Report. 
· Technical report presented to RAN plenary #61for information
4. By end of RAN4 #70 (Nov 2012): to have all the CRs agreed
· All CRs to be presented in RAN #62 for approval.

· Technical reports presented to RAN #62 for final approval.
Summary
This contribution provides the schedule and work tasks for LTE_CA_C_B3 WI. It’s proposed to agree on the work plan.
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