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1 Introduction

The WI for LTE DL 4Rx is approved in [1] from plenary with the objectives including RF core parts. In this contribution the work plan is provided according to the allocated TUs for approval.
2 Work Plan
The work plan for UE RF core part consists of separated TUs for RF core listed as following to be finalized until Q4 2015.
RAN4#74bis
· Intialize discussions on RF core requirements with 4Rx.

RAN4#75
· Agree simulation assumptions needed for RF core requirements.

· Agree on the methodology and scenario to set up the identified RF core requirements.
RAN4#76

· Collect simulation alignment and impairment results for RF core requirements with 4Rx. 

RAN4#76bis

· Refine simulation alignment and impairment results for RF core requirements with 4Rx.

· Agree on different RF core requirements with 4Rx

· Identify UE capability for 4 Rx UE for Rel-13 on UE RF parts. 
RAN4#77
· Approve CRs for UE RF core requirements with 4Rx in [2].

3 Conclusion

This contribution provides the work plan on RF sessions for 4Rx WI on UE RF core parts for approval with proposals as following.
Proposal 1: Approve the initial work plan for 4Rx on UE RF core parts as above.
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