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1
Introduction
This contribution presents the work plan for the remaining work of the LTE TRP TRS WI (LTE_UTRA_TRP_TRS-Core]).
2
Work plan
Initial work plan:

· RAN4#80: 

· Agree on the list of bands for specification of requirements. 

· Agreement on how to improve existing framework for deriving UMTS and LTE requirements.

· Measurement data collection for further analysis (existing measurement data can be reused, so no measurement campaign needed)

· RAN4#80bis: 

· Further measurement data collection (if any more presented)

· Analysis of measurement data to aid requirements generation

· Aim for decision on TRP and TRS requirements 

· RAN4#81: 

· Finalize TRP and TRS requirements
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