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1 Introduction
A Rel-14 WI on ‘Further Enhanced MTC for LTE’ was approved at RAN#72 with core part completion due by March 2017 (RAN#75) and the RAN4 performance part by September 2017 (RAN#77) [1].

This contribution presents the rapporteur’s work plan for the WI. Since the higher data rate support is likely to require RAN4 RF work, it is the intention of the rapporteur to propose modifications to the TU allocation in a proposed revision of the WID.

2 Work plan
2.1 October 2016
RAN4#80bis RF core 
· Agree simulation assumptions for higher data rate support

RAN4#80bis RRM/demod core

· Agree simulation assumptions for E-CID and OTDOA support

· Agree simulation assumptions for mobility enhancements (inter-frequency measurements)

2.2 November 2016

RAN4#81 RF core 
· Align simulation results for higher data rate support

RAN4#81 RRM/demod core 
· Align simulation results for E-CID and OTDOA support

· Align simulation results for mobility enhancements (inter-frequency measurements)

· Align simulation result of Rx-Tx time difference measurement
· Provide initial 36.133 CRs
2.3 February 2017

RAN4#82 RF core 
· Agree on 36.101 CRs for higher data rate support

RAN4#82 RRM/demod core 
· Agree on 36.133 CRs for E-CID and OTDOA core requirements
· Agree on 36.133 CRs for mobility enhancements (inter-frequency measurements)

2.4 April 2017

RAN4#82bis RF performance
· Initial discussion on RF performance requirements
RAN4#82bis RRM/demod performance 
Demod performance:
· Discuss and decide the related test scenarios and corresponding simulation assumptions for demod performance
RRM performance:
· Discuss the performance requirement. 
· Agree on 36.133 CRs for RRM performance requirements with TBD
· Discuss and agree on the test case list
2.5 May 2017

RAN4#83 RF performance
· Define RF performance requirements if needed
RAN4#83 RRM/demod performance 
Demod performance:
· Companies provide and align the ideal simulation results
· Endorse/Agree draft CRs for related test cases with final test requirements TBD
RRM performance:
· Agree on final RRM performance requirements

· Discuss and agree on final test case parameters
2.6 August 2017

RAN4#84 RF performance
· Agree on the corresponding CRs if needed
RAN4#84 RRM/demod performance
Demod performance:
· Companies provide the practical simulation results and agree on the final test requirements
· Agree on the 36.101, 36.104 and 36.141 CRs including the final test requirements
RRM performance:
· Agree on the 36.133 CRs for test cases
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