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1.
Introduction

In RAN#47, a new work item (WI) Adding L-Band LTE for ATC of MSS in North America was approved [1]. The target completion date of the core part of this WI is RAN#50 (December 2010). The work has started in RAN4#55, and a Technical Report (TR) has been created to collect appropriate information regarding the WI [2]. This document provides a text proposal to the TR on the work plan to complete the WI as scheduled.
2.
Text Proposal
<Start of change>

7.1      Schedule and Work Task Status
The schedule and work task status for this work item are summarized in Table 7.1-1 below.
Table 7.1-1 Schedule and work task status

	RAN4 Meeting and Date
	Work Tasks
	Status

	RAN4#55 (April 2010)
	TR Skeleton
	Approved

	
	Summary of required changes to E-UTRA specifications
	Approved

	
	Band and channel arrangement
	Discussed

	RAN4 Ad-hoc#3 (June 2010)
	Work plan
	

	
	Task description and regulatory background
	

	
	Discussion on specific BS RF requirements
	

	
	Discussion on specific UE RF requirements (maximum output power with additional requirements, spurious emissions, reference sensitivity power level, blocking characteristics)
	

	
	Agreement on band and channel arrangement
	

	RAN4#56 (August 2010)
	Agreement on specific BS RF requirements
	

	
	Continue discussion on specific UE RF requirements
	

	RAN4 Ad-hoc#4 (October 2010)
	Agreement on specific UE RF requirements
	

	
	Draft CRs for review and comment
	

	RAN4#57 (November 2010)
	Final TR
	

	
	Final CRs
	



<End of change>
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