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1
Introduction

The purpose of present document is to provide an update to HSDPA Improved Minimum Performance work plan. The work plan is updated after each RAN5 meeting to give the status of the work item. This document reflects the status after RAN5#29.
Section 2 reflects the overall status of the work item status and section 3 lists the status of individual test case statuses for HSDPA Type 2 Enhancements test cases.

2
Work item status

The completion date for this work item is set to June-2006. However, this is a target date and does not prevent the work item from being completed before the completion date.

	Test specification
	Testing area
	Completeness
	Comments
	History

	TS 34.121
	RF FDD testing area
	70%


	The status after RAN5#29.
	


Colour coding: 

	
	Not started

	
	Ongoing

	
	Ready


3
Improved Minimum Performance for HSDPA Type 2 Test Case Work Plan
	Area
	TS
	Clause
	Release
	Title
	Test purpose / Description
	Company
	Target
	Status
	TDOC
	Comments

	34.121 – Performance requirements for HSDPA (FDD)

	FDD Performance 
	34.121
	9.2.1x
	Rel-6
	Requirement QPSK, Fixed Reference Channel (FRC) H-Set 6/3
	
	
	RAN #32
	70%
	
	Test case finished, work required to define the needed minimum test times.

	FDD Performance
	34.121
	9.2.1x
	Rel-6
	Requirement 16QAM, Fixed Reference Channel (FRC) H-Set 6/3
	
	
	RAN #32
	70%
	
	Test case finished, work required to define the needed minimum test times.

	FDD Performance 
	34.121
	9.2.2x
	Rel-6
	Requirement QPSK, Fixed Reference Channel (FRC) H-Set 6/3
	
	
	RAN #32
	70%
	
	Test case finished, work required to define the needed minimum test times.

	FDD Performance
	34.121
	9.2.2x
	Rel-6
	Requirement 16QAM, Fixed Reference Channel (FRC) H-Set 6/3
	
	
	RAN #32
	70%
	
	Test case finished, work required to define the needed minimum test times.

	FDD Performance 
	34.121
	9.2.3x
	Rel-6
	Requirement QPSK, Fixed Reference Channel (FRC) H-Set 6/3
	
	
	RAN #32
	70%
	
	Test case finished, work required to define the needed minimum test times.

	FDD Performance
	34.121
	9.2.3x
	Rel-6
	Requirement 16QAM, Fixed Reference Channel (FRC) H-Set 6/3
	
	
	RAN #32
	70%
	
	Test case finished, work required to define the needed minimum test times.
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