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1
Introduction

The purpose of present document is to provide an update to HCR TDD HSDPA work plan. The work plan is updated after each RAN5 meeting to give the status of the work item. This document reflects the status after RAN5#31.
2
Work item status

The overall work item status is considered to be 20% complete. The completeness for the individual specifications is shown below:
	Test specification
	Testing area
	Completeness
	Comments
	History

	TS 34.122
	RF TDD testing area
	65%


	The status after RAN5#31.
	

	TS34.108
	RF TDD testing area
	40%
	The status after RAN5#31.
	

	TS34.108
	Signaling TDD testing area
	10%
	The status after RAN5#31.
	

	TS34.123
	Signaling TDD testing area
	0%
	The status after RAN5#31.
	


Colour coding: 

	
	Not started

	
	Ongoing

	
	Ready
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