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Progress Report since the last TSG (for all involved WGs):

8 CRs of layer2 and NAS test cases which can be shared for FDD and TDD were agreed in RAN5 #33 meeting.
List of Completed elements (for complex work items):

None

List of open issues:

None

Estimates of the level of completion (when possible):

5% 
WI completion date review resulting from the discussion at the working group:

Current target date for completion is September 07 (RP#37). 
References to WG's internal documentation and/or TRs:

[1] R5-063509
New MBMS test case for MTCH RLC duplicate avoidance and reordering (Source: Nokia)

[2] R5-063510 
New MBMS test case for MCCH RLC Out Of Sequence Delivery handling.(Source: Nokia)
[3] R5-063541
Routing Area Updating/Accepted/Handling of MBMS context status information (Source: Qualcomm, NEC)

[4] R5-063531
New MBMS Test Case - SERVICE REQUEST /counting / MBMS multicast service (Source: Qualcomm)

[5] R5-063532
New MBMS Test Case - SERVICE REQUEST / point to point RBs / MBMS multicast service (Source: Qualcomm)

[6] R5-063533
New MBMS test case – Service Request/Accepted/Handling of MBMS context status information (Source: Qualcomm)
[7] R5-063540
MBMS Context Deactivation requested by the network, Successful (Source: Nokia, NEC)
[8] R5-062114     Addition of a MBMS Signaling test case: Service request procedure not accepted by the network (Source: Nokia)
