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Document for:
Approval
At the RAN5#34 meeting it was agreed to change the target completion date for the RAN5 WI for E-DCH testing from March-07 to September-07. This document updates the WID accordingly.
Conformance Test Aspects – FDD Enhanced Uplink

Work Item Description

Title: Conformance Test Aspects – FDD Enhanced Uplink

1.
3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2.
Linked work items

	WP ID
	WID
	Rel. *
	Title

	20003
	RP
	P_F
	FDD Enhanced Uplink

	20004
	R2
	BB
	FDD Enhanced Uplink - Stage 2

	20005
	R1
	BB
	FDD Enhanced Uplink - Physical Layer

	20006
	R2
	BB
	FDD Enhanced Uplink - Layer 2 and 3 Protocol Aspects

	20007
	R3
	BB
	FDD Enhanced Uplink - UTRAN Iub/Iur Protocol Aspects

	20008
	R4
	BB
	FDD Enhanced Uplink - RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing


* Relationship:  P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3.
Justification

The core specifications for Release 6 have been enhanced by introduction of FDD Enhanced Uplink feature and the test specifications need to be updated accordingly. This work item enables the conformance testing of FDD Enhanced Uplink feature.

4.
Objective

The technical objective of this work item is to provide for conformance testing of the FDD Enhanced Uplink feature covering the various RF characteristics, the radio resource management aspects and the signalling Layer 2 and 3 aspects. 

5.
Service Aspects

None

6.
MMI-Aspects

None

7.
Charging Aspects

None

8.
Security Aspects

None

9.
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	
	
	
	

	No
	X
	X
	X
	X
	X

	Don't know
	
	
	
	
	


10.
Expected Output and Time scale 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	TS 34.108
	
	Common test environments for User Equipment (UE) conformance testing
	TSG RAN#33, Sept 06
	Definition of common test environment for FDD Enhanced Uplink testing.

	TS 34.121-1
	
	Terminal Conformance Specification; Radio Transmission and Reception (FDD); Part 1
	TSG RAN#37, Sept 07

	Introduction of new RF&RRM test cases for FDD Enhanced Uplink

	TS 34.121-2
	
	User Equipment (UE) conformance specification; Radio transmission and reception (FDD); Part 2: Implementation Conformance Statement (ICS)
	TSG RAN#37, Sept 07
	Applicability statement for FDD RF/RRM test cases

	TS 34.123-1
	
	User Equipment (UE) conformance specification; Part 1: Protocol conformance specification
	TSG RAN#33, Sept 06
	Introduction of new Layer 2 and Layer 3 signalling test cases for FDD Enhanced Uplink

	TS 34.123-2
	
	User Equipment (UE) conformance specification; Part 2: Implementation Conformance Statement (ICS) proforma specification
	TSG RAN#37, Sept 07
	Applicability statements for the new Layer 2 and 3 signalling test cases for FDD Enhanced Uplink

	TS 34.123-3
	
	User Equipment (UE) conformance specification; Part 3: Abstract test suite (ATS)
	TBD
	Development of TTCN test cases for the Layer 2 and 3 signalling test cases for FDD Enhanced Uplink


11.
Work item rapporteur

Mr Leif Mattisson, Ericsson, Sweden

12
Work item leadership

TSG RAN5

13
Supporting Companies

Cingular, Ericsson, Lucent, Motorola, NEC, Nokia, NTT DoCoMo, Vodafone, Qualcomm, ZTE

14
Classification of the WI (if known)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c. This WI is a Work task

See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

