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Status Report for WI to TSG

Work Item Name: RANimp-UEConTest_64QamDownlink
SOURCE: Rapporteur
TSG: RAN


WG: 5
E-mail address rapporteurs: 
Leif.Mattisson@Ericsson.com
Progress Report since the last TSG (for all involved WGs):
A draft work plan has been created for the RAN5 Rel-7 work item on 64QAM for HSDPA (FDD) in [1]. This will be reviewed until the next RAN5 meeting. 
List of Completed elements (for complex work items):
Not Applicable.
List of open issues:

None 

Estimates of the level of completion (when possible):

0% 


WI completion date review resulting from the discussion at the working group:
TSG RAN #39, March 2008

References to WG's internal documentation and/or TRs:
[1] R5-071199
Work plan for 64QAM for HSDPA (FDD) – Status after RAN5#35
