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Progress Report since the last TSG (for all involved WGs):
Since the introduction of the WI in the last RAN5#34, there have been no test cases added to the work plan of the MIMO test cases. A conference call is proposed 2 weeks after this current RAN5#35 (May 24th 2007) for the supporting companies and other companies interested to discuss the work plan and what test cases need to be planned for to be included in this work item. 
List of Completed elements (for complex work items):
Not Applicable.
List of open issues:
Development of MIMO test cases to be added to the work plan.


Estimates of the level of completion (when possible):

0% 


WI completion date review resulting from the discussion at the working group:
TSG RAN #39, March 2008

References to WG's internal documentation and/or TRs:
Workplan and discussion papers
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