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1
Introduction

During RAN5#36 in Athens, the possibility of having additional RAN5 bis meetings in 2008 was considered as an option to speed up the development of the LTE conformance test specifications [1]. Having regular teleconferences was also considered as an option to speed up the LTE work.
This document is an initial proposal for future RAN5bis meeting schedule for the first half of 2008. 

2
RAN5 additional meetings (for first half of 2008):
2.1
Future meetings Calendar: 

The future meetings calendar for RAN WGs, CT1 WG and GCF meetings are summarized in the 2 following tables: 

GFC Future Meetings Calendar 

	Meeting No
	Date
	Location

	CAG#13
AEAG#15
	14 - 16 Jan 2008
16 - 17 Jan 2008
	Barcelona

	FTAG#10
	23 - 24 Jan 2008
	TBD

	Board#05
	10 - 11 Mar 2008
	TBD

	SG#34
	18 - 19 Ma 2008
	Tokyo

	CAG#14
AEAG#16
	07 - 09 Apr 2008
09 - 10 Apr 2008
	TBD

	FTAG#10
	23 - 24 Apr 2008
	Oulu

	Board#06
	20 - 21 May 2008
	TBD

	SG#35
	11 - 12 June 2008
	Munich

	CAG#15
AEAG#17
	30 Jun - 2 Jul 2008
2 Jul - 3 Jul 2008
	Munich

	Board#07
	22 - 23 Sep 2008
	TBD

	SG#36
	24 - 25 Sep 2008
	TBD


RAN/CT1 Future Meetings Calendar 

	Meeting No
	Date
	Location 

	RAN1#51

RAN2#60

RAN3#58

RAN4#45

RAN5#37
	5 - 9 Nov 2007
	Korea (KR)

	CT1#50
	5 - 9 Nov 2007
	Sophia Antipolis (FR)

	RAN1#51bis

RAN2#60bis
	14 - 18 Jan 2008
	EU

	RAN5#38
	28 Jan – 01 Feb 2008
	Malaga (ES)

	CT1#51
	28 Jan – 01 Feb 2008
	Puerto Vallarta (MX)

	RAN1#52

RAN2#61
RAN3#59
RAN4#46
	11 - 15 Feb 2008
	Sorrento (IT)

	RAN#39
	04 Mar - 07 Mar 2008
	Puerto Vallarta (MX)

	RAN1#52bis
RAN2#61bis
	31 Mar - 4 Apr 2008
	Shenzhen (CN)

	CT1#52
	07 – 11 Apr 2008 
	Korea 

	RAN1#53

RAN2#62
RAN3#60

RAN4#47

RAN5#39
	5 - 9 May 2008
	TBD

	CT1#53
	5 - 9 May 2008
	Cape Town (ZA)

	RAN#40
	27 - 30 May 2008
	Prague (CZ)

	CT1#54
	23 - 27 Jun 2008   
	TBD

	RAN1#54

RAN2#63

RAN3#61

RAN4#48

RAN5#40
	18 - 21 Aug 2008
	TBD

	CT1#55
	18 - 21 Aug 2008
	Budapest (HU)

	RAN#41
	09 – 12 Sep 2008
	JP


The first RANbis meeting planned in 2008 are the RAN1bis and RAN2bis meetings from 14 - 18 Jan 2008. This meeting will be too close to RAN5#38 and in conflict with CAG#13and AEAG#15. 
RAN1#52bis/RAN2#61bis is planned from 31 March to 4 April 2008 in Shenzhen (China). 
There may also be a RAN4bis in late March or early April however the date and location are not known at this time.
The Stage 3 should make significant progress between the October meeting (RAN2 bis) and first quarter of 2008. Considering that RAN5#38 is not co-located, having an extra meeting from 31 March to 4 April 2008 co-located with RAN2 could be an interesting option to speed up the work on LTE and the first opportunity in 2008 to discuss any issues with the others RAN delegates. It will be also a good opportunity to organize joint sessions and to handle Liaisons Statements and LS response during the same week. 
In addition, RAN5 should also consider having a second extra meeting between May and August. It seems that the best suitable date for June RAN5bis meeting is 23 - 27 Jun 2008 (avoiding any conflict with GCF meetings).  For the time being, no RAN working group bis  meeting is planned yet in June. CT1#54 is planned from 23 - 27 Jun 2008 but location is not yet known. 
For the proposed June meeting, 2 options are to be considered (depending on the level of completion of Stage 3 for LTE and SAE): 
- RAN5 to be also co-located with a RAN2bis meeting (and/or RAN4) if planned from 23 - 27 Jun 2008.

- if this is not the case, then It would be a good opportunity to be co-located with CT1#54 planned from 23 - 27 Jun 2008.
RAN5 Future Meetings Calendar:

By considering 2 additional RAN5 meetings, the table below summarizes the future meeting calendar for RAN5 in the first half of 2008:
	RAN5#38
	28 Jan – 01 Feb 2008
	Malaga (ES) (Not co-located)

	RAN5#38bis
	31 Mar - 4 Apr 2008
	Shenzhen (co-located with RANbis meetings)

	RAN5#39
	5 - 9 May 2008
	TBD

	RAN5#39bis
	23 - 27 Jun 2008
	TBD (co-located with RANbis meetings or CT1#54)


2.2 RAN5bis meeting agenda: 

Agenda : 

These RAN5bis meetings are additional technical meetings which aim is to speed up the RAN5 LTE work. 
Three options are to be considered regarding the content of the agenda: 

Option 1: 

It is proposed to follow a normal agenda and to handle: 
- LTE work item 

- Other open work items 

- Routine maintenance 

Option 2: 

It is proposed to allocate more dedicated time to LTE and to handle only some of the open Work items. No routine maintenance will be treated.
Option 3: 

It is proposed to focus only on LTE work item. 
Duration: 

The normal RAN5 meeting duration is one week. 

It is proposed to consider having a shorter meeting duration for additional RAN5 technical meeting. 
One option to be considered is to have a meeting from Tuesday morning to Friday lunchtime only.
3
Teleconferences

Another option to be considered to speed up the LTE work is to have conference calls on a regular basis. 
This will enables RAN5 to discuss specific and/or general issues and even to propose and discuss contributions between regular RAN5 meetings. 
This approach could be a way to progress the work between RAN5 meetings. 
Conclusions and proposal

It is proposed to agree in RAN5 to consider having 2 additional RAN5 meetings in the first half of 2008, one in April and one in June co-located with others RAN working groups (or CT1) where possible. 
· RAN5#38bis over the period of 31 March - 04 April 2008 
· RAN5#39bis over the period of 23 - 27 June 2008
It is also proposed to have an agreement regarding the agenda and the duration and the proposed RAN5bis meetings. 

Some further additional meeting(s) might be required to speed up the LTE work in RAN. This should be further discussed beginning in early 2008. 

In addition it is proposed to consider also the approach of having conferences calls on a regular basis to progress the work between RAN5 meetings.
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