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Progress Report since the last TSG (for all involved WGs):
RAN5 has agreed the updated version of the workplan [1]. 
It has been agreed to maintain the LTE Test specifications completion target to TSG RAN#42 (December 2008). 
The work item description [2] has been updated (supporting companies added).
RAN5 received input on LTE test cases selection list [5] based on functionalities expected on LTE UEs from NGMN operators. This document lists the priority test cases in different batches. 
An updated list of LTE Test Cases scenarios based on the fundamental features for Idle Mode, Layer 2 and RRC has been agreed [3].This list does not yet include NAS Test cases. 

This list is obviously very dependent of the progress of Stage 3 core specifications mainly in CT1 and RAN2, and will have to be updated as much as possible based on the last changes in Stage 3 core specifications.
Six new LTE RRC Test cases have been agreed in principle and these will be included in the new versions of TS 36.523-1 and TS 36.523-2 (prose and applicability).
It has been agreed to consider holding additional RAN5 meetings in 2008 to assist LTE conformance test development. This has a direct dependency on the current planned completion target date for Stage 3. A  LTE Adhoc meeting is planned mid-April and an additional RAN5#39bis meeting is planned from 16/06 to 20/06. 
List of Completed elements (for complex work items):
None.
List of open issues:

Development of Test methodology.

Development of Test Scenarios and Requirements.

Development of Test cases and applicability.

Estimates of the level of completion (when possible):

10% 


WI completion date review resulting from the discussion at the working group:
TSG RAN #42, December 2008.
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