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1
Introduction

At the RAN#40 meeting a Rel-7 RAN5 work item for conformance test aspects of MBMS LCR TDD Physical Layer Enhancements was approved ‎[1].
The purpose of present document is to provide a work plan for the RAN5 work item for MBMS LCR TDD Physical Layer Enhancements (MBMSE-RANPhysLCRTDD_UEConTest). The work plan is updated after each RAN5 meeting to give the status of the work item. 
2
Work item status
The completeness of the MBMS LCR TDD Physical Layer Enhancements work item after RAN5#40 is:
	Test specification
	Testing area
	Completeness
	3 Month Target
	6 Month Target
	Comments

	TS 34.108
	Common test environment
	0%

	25%
	50%
	

	TS 34.122
	RF TDD testing area
	50%
	70%
	100%
	

	TS 34.123-1, TS 34.123-2
	Protocol testing area
	0%

	25%
	50%
	


Estimation of WI overall completeness:

	Overall completeness
	25%


Colour coding: 
	
	Not started

	
	Ongoing

	
	Ready


3
Enhanced Uplink Test Case Work Plan

	Area
	TS
	Clause
	Release
	Title
	Test purpose / Description
	Company
	Target
	Status
	TDOC
	Comments

	34.108 – Common test environment

	34.122- – RF/RRM 

	TDD
	34.122
	10.2A
	Rel-7
	Adding the test case of MBSFN capable UE for LCR TDD
	
	
	
	50%
	
	

	34.123-1 – Layer 2

	34.123-1 – Layer 3
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