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1 Test model specifications 190,14 days Mon 14/04/08 Tue 02/12/08| @ : )

2 Single cell basic test model 131,14 days Mon 14/04/08 Fri 19/09/08 =¢

3 ASP design principles + LTE protocol archite« 50 days Mon 14/04/08 Thu 12/06/08 &

4 ASP specification 50 days Thu 12/06/08 Wed 13/08/08

5 TTCN3 SS config examples 21 days Wed 13/08/08 Mon 08/09/08

6 Documentation in 36523-3 10 days Tue 09/09/08 Fri 19/09/08

7 L2 test model with security 51 days  Fri19/09/08 Thu 20/11/08

8 L2 specific model 20 days Fri 19/09/08 Tue 14/10/08

9 PDCP two cell model, data model 20 days Fri 19/09/08 Tue 14/10/08

10 TTCN3 SS config examples and internal rele: 21 days Tue 14/10/08 Fri 07/11/08

11 Documentation in 36523-3 10 days Fri 07/11/08 Thu 20/11/08

12 NAS test model with security & QoS 60 days  Fri 19/09/08 Tue 02/12/08

13 NAS test model 20 days  Fri 19/09/08 Tue 14/10/08

14 NAS ASP specification 20 days Tue 14/10/08 Thu 06/11/08

15 InterRAT HO model for security context 20 days Fri 07/11/08 Tue 02/12/08

16 NAS message type definitions 5days Mon 06/10/08 Fri 10/10/08

17 TTCN3 SS config examples and internal rele: 10 days Fri 07/11/08 Wed 19/11/08

18 Documentation in 36523-3 10 days Wed 19/11/08 Tue 02/12/08

19 InterRAT test model 60 days  Fri 19/09/08 Tue 02/12/08

20 interRAT test model 20 days Fri 19/09/08 Tue 14/10/08

21 interRAT ASP specification 20 days Tue 14/10/08 Thu 06/11/08

22 TTCN3 SS config examples 10 days Fri 07/11/08 Wed 19/11/08

23 Documentation in 36523-3 10 days Wed 19/11/08 Tue 02/12/08

24

25 |Create initial 10 TC in batch1 81 days  Fri 19/09/08 Mon 29/12/08

26 Create 8.1.1.1 as 1st TC 39days  Fri19/09/08 Thu 06/11/08

27 Create common modules for MTC 20 days Fri 19/09/08 Wed 15/10/08

28 Basic ASP in TTCN3 coding and internal rele 14 days Fri 19/09/08 Wed 08/10/08

29 TTCNS3 coding 14 days Wed 15/10/08 Fri 31/10/08

30 internal review 5 days Fri 31/10/08 Thu 06/11/08

31 Select another 9 TC in Batch1 10 days Fri 19/09/08 Thu 02/10/08

32 Add another 9 TC in batch1 42 days  Fri07/11/08 Mon 29/12/08

33 develop common modules 30 days Fri 07/11/08 Mon 15/12/08

34 develop 9 TC in TTCN3 30days  Fri07/11/08 Mon 15/12/08

35 create initial modularty 5days Mon 15/12/08 Fri 19/12/08 0

36 Review 9 TC 10 days Mon 15/12/08 Thu 25/12/08 15/12

37 Internal release 2 days Fri 26/12/08 Mon 29/12/08 r

38

39

40

41

42

43
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44  |Create RCM for LTE 610 days Mon 15/12/08 Thu 30/12/10 3 B : : : : .

45 Define TS delivery structure 2 days Mon 15/12/08 Tue 16/12/08 %

46 Define TC internal responsibility 2 days Wed 17/12/08 Thu 18/12/08 1;

47 Define 2009 delivery plan 5days Thu18/12/08 Thu 25/12/08 ot :

48 Define 2009 delivery scheduling 1day Thu25/12/08 Thu 25/12/08 1;

49 Continuous RCM 600 days  Fri26/12/08 Thu 30/12/10 { ]

50 ?

51

52 |Batch1 TTCN development 165 days Thu 01/01/09 Wed 22/07/09 )

53 50 TC coding 80 days Thu 01/01/09 Thu 09/04/09

54 Starting 1st LTE delivery containing 25 TC 5days Thu 19/02/09 Wed 25/02/09

55 Rel-8 ASN.1 frozen 0days  Fri 13/02/09 Fri 13/02/09

56 Batch 1A TTCN development (50 TC) 60 days Thu 09/04/09 Mon 22/06/09 CaE

57 Complete batch1 at RAN5#43 0days  Fri 24/04/09 Fri 24/04/09 24/04

58 Batch 1B TTCN development (50 TC) 60 days Mon 04/05/09 Thu 16/07/09 bl

59 Update common modules, TTCN modularity, deliy 5days Thu 16/07/09 Wed 22/07/09 16107

60 ?

61 |Batch2 TTCN development 270,14 days Mon 02/02/09 Tue 29/12/09 ) Q)

62 HO-3GPP2 test model 80 days Mon 02/02/09 Mon 11/05/09 (:j

63 Preparation of HO generic preambles 30 days Mon 02/02/09 Tue 10/03/09 |

64 Complete Batch2 at RAN5#43bis 0days  Fri 26/06/09 Fri 26/06/09 6/06

65 Batch2 TTCN development (168 TC) 120 days Wed 22/07/09 Wed 16/12/09

66 Update common modules and delivery the batch2 10 days Wed 16/12/09 Tue 29/12/09 9-16/12

67

68 |Batch3 TTCN development 246,43 days Wed 02/09/09 Wed 30/06/10

69 Extend test model for U-plan latency and through 80 days Wed 02/09/09 Wed 09/12/09

70 Preparation of RoHC and SMS preambles 50 days Fri 02/10/09 Wed 02/12/09

71 Complete Batch3 at RAN5#45bis 0days  Fri13/11/09 Fri 13/11/09

72 Batch3 TTCN development (111 TC) 130 days Mon 11/01/10  Thu 17/06/10

73 Update common modules and delivery the batch3 10 days Fri 18/06/10 Wed 30/06/10

74

75 |LTE TC maintenance and deliveries 140 days Wed 30/06/10 Mon 20/12/10

76

77

78

79

80

81

82
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87 |Batch1 verification 192,29 days Wed 01/04/09 Mon 23/11/09 ; Hi @ ) ; ; ; ;

88 SS available for Batch1 verification 0 days Wed 01/04/09 Wed 01/04/09 :

89 UE available for Batch1 on March09 in Rel-8 0 days Mon 04/05/09 Mon 04/05/09

90 1st LTE TC verified 12 days Thu 14/05/09 Fri 29/05/09

91 New 50 TC verified 72 days  Fri 29/05/09 Wed 26/08/09

92 New 70 TC verified 72 days Wed 26/08/09 Mon 23/11/09

93

94  |Batch2 verification 167,71 days Thu 15/10/09  Fri 07/05/10

95 SS available for Batch2 verification Odays Thu 15/10/09 Thu 15/10/09

96 UE available for Batch2 0days Mon 02/11/09 Mon 02/11/09

97 New 70 TC verified 72 days Thu 12/11/09 Tue 09/02/10

98 New 70 TC verified 72 days Tue 09/02/10 Fri 07/05/10

99

100 |Batch3 verification 180,29 days Mon 15/03/10 Wed 20/10/10 o

101 SS available for Batch3 verification 0days Mon 15/03/10 Mon 15/03/10 915/

102 UE available for Batch3 0days Thu15/04/10 Thu 15/04/10 e

103 New 50 TC verified 72 days Tue 27/04/10 Fri 23/07/10 h

104 New 50 TC verified 72 days  Fri 23/07/10 Wed 20/10/10 ‘

105

106 |Verifying remaining TC in 3 Batches 88,71 days Wed 15/09/10  Fri 31/12/10

107 SS available for verification of remaining TC 0 days Wed 15/09/10 Wed 15/09/10

108 UE available for remaining TC 0 days Fri 01/10/10 Fri 01/10/10

109 New 50-60 TC verified 65 days Wed 13/10/10 Fri 31/12/10
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