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Progress Report since the last TSG (for all involved WGs):

During this RAN5 meeting #42 the following was achieved:

· Introduce the working plan [1]
List of Completed elements (for complex work items):

Not Applicable.
List of open issues:

No open issues

Estimates of the level of completion (when possible):

25%
WI completion date review resulting from the discussion at the working group:

TSG RP#45, September 15
References to WG's internal documentation and/or TRs:

[1] R5-090289
Work plan for MBSFN for FDD (MBMSE-UEConTest_RANPhysFDD) after RAN5#42
