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Based on the outcome of RAN5#42 meeting there is a need to change the target completion date for the Rel-8 work item on Conformance Test Aspects – MBSFN for FDD. See work plan in R5-090289 for details.

It is proposed to change the target completion date from RAN#43 March 09 to RAN#45 September 15.

1.19
MBMSE-UEConTest_RANPhysFDD: Conformance Test Aspects – MBSFN for FDD
Approved at TSG RAN #40 (Jun 2008) as RP-080334.
Updated at TSG RAN #41 (Sept 2008) as RP-080547.
Work Item Description

Title: MBMSE-UEConTest_RANPhysFDD: Conformance Test Aspects – MBSFN for FDD
Is this Work Item a "Study Item"? (Yes / No): No
1

3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2

Linked work items

	WP ID
	WID
	Rel. *
	Title

	4190
	RP
	P_F
	MBMS Enhancements

	4582
	R1
	BB
	MBMS FDD Physical layer Enhancements


* Relationship:  P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3

Justification

The core specifications for Rel-7 have been enhanced by introduction of the MBMS FDD physical layer enhancements and the test specifications need to be updated accordingly. This work item enables the conformance testing of the MBMS FDD physical layer enhancements feature.
4

Objective

The technical objective of this work item is to provide for conformance test specifications covering the MBMS FDD physical layer enhancements feature introduced in Rel-7. The scope of the work item covers both protocol and RF testing.
5

Service Aspects



None

6

MMI-Aspects



None

7

Charging Aspects



None

8

Security Aspects



None

9
Impacts 

	Affects:
	UICC apps
	ME
	AN
	CN
	Others

	Yes
	
	
	
	
	

	No
	X
	X
	X
	X
	X

	Don't know
	
	
	
	
	


10
Expected Output and Time scale (to be updated at each plenary) 

	New specifications
[If Study Item, one TR is anticipated]

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	RAN5
	
	
	
	

	Affected existing specifications
[None in the case of Study Items]

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	TS 34.108
	
	Common test environments for User Equipment (UE) conformance testing
	TSG RAN#45, September 15
	Definition of common test environment for testing of MBSFN SFN for FDD.

	TS 34.109
	
	Terminal logical test interface; Special conformance testing functions
	TSG RAN#45, September 15
	TS 34.109 is under RAN2 responsibility but RAN5 need to identify possible new requirements on UE test loop functionality to enable testing of MBSFN FDD feature.

	TS 34.121-1
	
	Radio transmission and reception (FDD);

Part 1: Conformance specification
	TSG RAN#45, September 15
	Introduction of new UE performance test cases for testing of MBSFN SFN for FDD. 

	TS 34.121-2
	
	Radio transmission and reception (FDD);

Part 2: Implementation Conformance Statement (ICS)
	TSG RAN#45, September 15
	Applicability statements for the new UE performance test cases. 

	TS 34.123-1
	
	User Equipment (UE) conformance specification; Part 1: Protocol conformance specification
	TSG RAN#45, September 15
	Introduction of new protocol test cases for testing of MBSFN SFN for FDD.

	TS 34.123-2
	
	User Equipment (UE) conformance specification; Part 2: Implementation Conformance Statement (ICS) proforma specification
	TSG RAN#45, September 15
	Applicability statements for the new protocol test cases. 

	TS 34.123-3
	
	User Equipment (UE) conformance specification; Part 3: Abstract test suite (ATS)
	TBD


	Development of TTCN test cases for the new protocol test cases. 


11

Work item rapporteur(s)

Trica Li, Huawei
trica_li@huawei.com
12

Work item leadership

 TSG RAN5

13

Supporting Companies

3, Ericsson, Huawei, Nortel, CATR (TMC)
14

Classification of the WI (if known)

	
	Study Item (no further information required)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c. This WI is a Work task

Parent Building Block: UE Conformance Testing for Rel-7 RAN improvements [UID= 25026]
