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Progress Report since the last TSG (for all involved WGs):
Summary:
Since RAN5#42 meeting RAN5 has meet twice:

· RAN5#42bis Seoul, South Korea.
· RAN5#43 Vilnius, Lithuania.

Lot of progress has been made RF and RRM test cases for both FDD and TDD.

All the progress will be included in the new RAN5 RF specifications:
· TS 36.521-1 v8.2.0 (TX/RX/Performance requirements)
· TS 36.521-3 v2.0.0 (RRM) - R5-092156
· TS 36.521-2 v8.2.0 (Applicability)
TS 36.521-3 v2.0.0 (RRM testing) will be send for approval during RP#44 May.

LTE-RF Work Plan has been updated and presented in R5-092158 where all the details of RF and RRM test cases completion level have been estimated.
List of Completed elements (for complex work items):

None.

List of open issues:

Open issues are captured in the editor’s notes of each test case and in the open RAN5 RF LTE action points.

There are not major outstanding issues and work is ongoing. 
Estimates of the level of completion (when possible):

83% Overall FDD completion 

81% Overall TDD completion
Detail levels of completion:
85% TS 36.521-1 (TX/RX/Performance Requirements) test cases
80% TS 36.521-3 (RRM test cases) 
80% TS 36.521-2 (Applicability) 
WI completion date review resulting from the discussion at the working group:

TSG RAN #45, September 2009 
References to WG's internal documentation and/or TRs:

