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Progress Report since the last TSG (for all involved WGs):
At the RAN5#43 meeting an updated work plan was agreed in [1]. 

Contributions at RAN5#43:

· CR agreed to adding new radio bearer configurations for 1.28TDD 64QAM in 34.108  ([2]). 
· CR agreed to updating the recommended test case applicability for 1.28TDD 64QAM in 34.123-2  ([3])
List of Completed elements (for complex work items):

Not Applicable.
List of open issues:

None 

Estimates of the level of completion (when possible):

100% 


WI completion date review resulting from the discussion at the working group:
TSG RAN #44, May 2009.
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[1] R5-092323
 Work plan for 64QAM for 1.28Mcps TDD HSDPA 
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