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Progress Report since the last TSG (for all involved WGs):
At RAN5#44 there were contributions to update the test case 9.2.1L to TS 34.121-1, Applicability sections of relevant test cases, Annex and corresponding applicability in TS 34.121-2.  See work plan in [1] for details.

List of Completed elements (for complex work items):
NA
List of open issues:

None

Estimates of the level of completion (when possible):

80% 


WI completion date review resulting from the discussion at the working group:
TSG RAN #46, December 2009

References to WG's internal documentation and/or TRs:
[1] R5-092495
Work plan for Rel-8 work item for Receiver Type 3i – Status after RAN5#43 Rapporteur (Qualcomm Europe)
