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Progress Report since the last TSG (for all involved WGs):

RAN5 is waiting for the RAN4 to complete its corresponding LTE3500 Work item before RAN5 can get any progress. 
RAN4 has not done any updates to the core specification, se RAN4 latest Status Report in [4].

List of Completed elements (for complex work items):

None
List of open issues:

None
Estimates of the level of completion (when possible):

2%
WI completion date review resulting from the discussion at the working group:

The target date for completing the LTE3500 WI is May 2010 (RAN#48). 
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