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Progress Report since the last TSG (for all involved WGs):

The RAN5 work item for conformance testing of UMTS/LTE 800MHz in Europe was approved at RAN#44 (May 2009) in [1]. RAN5 is waiting for the RAN4 to agree its corresponding CRs before RAN5 can get any progress.
At RAN5#44 the work plan was created in [2]. 
List of Completed elements (for complex work items):

None
List of open issues:

None
Estimates of the level of completion (when possible):

2%
WI completion date review resulting from the discussion at the working group:

The target date for completing is March 2010 (RAN#47). 
References to WG's internal documentation and/or TRs:

[1] RP-081097
New Work Item Proposal: UMTS/LTE in 800 MHz for Europe – UE conformance test (Supporting companies: Ericsson, T-Mobile intl., Orange, Telecom Italia, TeliaSonera,  Nokia, Motorola, Qualcomm Europe, Vodafone)
[2] R5-094156
Work plan for Conformance Test Aspects – UMTS/LTE 800MHz Europe – Status after RAN5#44 (Rapporteur: Ericsson)
