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Introduction
At CAG#21, the meeting reviewed various documents relating to consideration of the LTE TTCN baseline version for the purposes of certification of the first LTE devices. The meeting agreed that the current Mar 09 baseline was no longer sufficient as critical changes to the core specs had been approved up to and including Dec 09; this means that some of the P1 & P2 test cases (i.e. those needed for initial certification) could not be implemented.
Included in the zip file is an initial assessment (subject to further review), provided directly by TF 160, of the P1 & P2 test cases that are affected by the core spec CRs approved since Mar 09. The list includes:

· Tests that will not work unless the baseline is changed

· Tests that will be failed by a UE built to Sep 09 core specifications
After consideration of all the factors, the following decisions were endorsed:

· To ask RAN5 to move their 3GPP baseline for LTE TTCN development to the 3GPP Dec 09 series of specifications. This request was made on the understanding that Operators requiring Sep 09 UEs with LTE only functionality, will not be adversely affected; i.e. no false passes or unfair failures. 
· Mar 09 UEs can continue to be used for test case validation, provided the test functionality is not related in any way to the approved change requests included in the Jun 09, Sep 09 and Dec 09 core specs. 
· Test case validations may continue to be done against a 3GPP release that is earlier than Dec 09 up to CAG#24 (in Oct 10). At CAG#24 it will be a requirement that all test cases will be validated/ re-validated against the Dec 09 baseline only. Any test/ test platform combinations not meeting this requirement will be downgraded.

This approach does not impact the certification target date which is still Q4 2010 but GCF CAG will keep all parties informed of progress throughout 2010.
Actions

To RAN5: GCF CAG asks that RAN5 updates the LTE TTCN suites to the Dec 09 baseline. 
Date of Next Meeting
CAG#22
20 – 21 Apr 10
Beijing





















