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1
Workplan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	43
	WI/SI started
	RP-090023
	0%
	December 2009

	44
	RP-090420
	
	5%
	December 2009

	45
	RP-090719
	
	30%
	December 2009


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




70%

per WG (optional information):

additional comments:



1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
June 2010

which is:
RAN #48
additional comments:




2.
Technical status related evaluation
2.1
Detailled Progress report since last TSG meeting (for all involved WGs)
During RAN5#46meeting, the following was achieved:

· 1 more new test cases: 12.3.1.10 for email agreement;

· The corresponding applicability statement also put email agreement;

· Overall completion increased from 60% to 70%

2.2
List of Completed elements (compare with open issues of last TSG)
Not Applicable
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

RAN5 did not get agreement for the autonomous search function to test or not, it will be delayed to the next meeting for decision based on the contribution discussion from Telecomm Italia
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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