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1
Workplan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	42
	WI/SI started
	RP-080996
	0%
	October 2009

	45
	RP-090716
	
	5%
	December 2009

	46
	RP-091062
	
	80%
	March 2010

	47
	RP-100061
	
	90%
	June 2010

	48
	
	
	100%
	June 2010


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item




overall (mandatory to be provided):
100 % per WG (optional information):




additional comments:



1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
 June 2010
which is:
RAN #48


     additional comments:




2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
Two additional Signalling test cases for 34.123-1 were introduced and agreed. Two documents were presented to cover the clarifications related to generic RB procedure.


This work item is 100% completed.
2.2
List of Completed elements (compare with open issues of last TSG)


None
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.



None
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