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1
Workplan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	43
	WI/SI started
	RP-090023
	0%
	December 2009

	44
	RP-090420
	
	5%
	December 2009

	45
	RP-090719
	
	30%
	December 2009

	46
	RP-091065
	
	60%
	June 2010

	47
	RP-100064
	
	70%
	June 2010


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




100%

per WG (optional information):

additional comments:
Based on agreement that was reached so far, this WI can be closed in RAN5#47 meeting. 
It is possible that other test cases need to be added subject to the response from RAN2.


1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
June 2010

which is:
RAN #48
additional comments:




2.
Technical status related evaluation
2.1
Detailled Progress report since last TSG meeting (for all involved WGs)
During RAN5#47meeting, the following was achieved:

· 1 more new test cases about reference system configurations, default message contents for UTRA HNB protocol testing;

· Overall completion increased from 70% to 100%

2.2
List of Completed elements (compare with open issues of last TSG)
Not Applicable
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

Regarding the inter-/inter-RAT frequency CSG cell reselection test cases, RAN5 has not reached an agreement about how to test those scenarios.  The remaining TCs will be submitted at the next meeting and the main TC behaviour will be conditional to the content of the response of R5-102214 from RAN2.

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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