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Introduction

Please find my notes from the recent RAN Plenary#53 and has been compiled mainly from a RAN5 perspective. The Plenary was convened in Fukuoka over the period 13 – 16 Sep 2011 and was hosted by Japanese Friends of 3GPP. Key points of the meeting included the prioritisation of core specification related Rel 11 work item proposals. 

RAN WG Status Reports

RP-110951    RAN1; the associated CRs for approval were listed in RP-110952
RP-110953    RAN2; the associated CRs for approval were listed in RP-110954

RP-110955    RAN3; the associated CRs for approval were listed in RP-110956
RP-111338    RAN4; the associated CRs for approval were listed in RP-110958

RP-110959    RAN5; the associated CRs for approval were listed in RP-110960

Matters arising from the RAN5 Status Report

RP-111203
Telecom Italia paper entitled: WGs coordination process for Conformance Testing definition. It highlighted the need for more assertive coordination between RAN5 and the other working groups, particularly in respect to ‘missing’ core specs. It included 3 proposals including more concrete commitment to RAN5 when new features are introduced. I stated my opinion, with my Chair hat on, that there is currently nothing wrong with the process and that coordination is being maintained as necessary. The draft report concludes:

"At any time RAN5 should be able to send a LS to another WG (assuming WG consensus) that seeks clarification as to whether it is the intention of that WG to further develop the core specification in order to assist RAN5 in its own planning. Given that this is ‘business as usual’ for RAN5 there is no need for Plenary to develop a process."

It may be that Telecom Italia brings CRs to the next Plenary or possibly a paper to RAN5.
MCC STF 160

RP-110961    The TF 160 report; approved including the TTCN shopping list for 2012
Status Reports (all noted) and updated WIDs approved

	Work/Study Item
	rapporteur
	status
	TCD
	change
	comments

	LTE 3500
	Ericsson
	45%
	Dec-11
	
	RP-110978

	UMTS 3500
	Ericsson
	5%
	Dec-11
	
	RP-110977

	Positioning Support for LTE
	Qualcomm
	80%
	Dec-11
	
	RP-110969

Updated WID in RP-111209

	AGNSS test case development for UMTS
	Thales
	100%
	n/a
	
	RP-110979

	CT1 aspects for IMS Emergency Calls over GPRS and EPS
	Samsung
	75%
	Dec-11
	
	RP-110970

	Multiple Band and Multiple Frequency operation for LCR TDD
	CATR
	100%
	n/a
	
	RP-110968

	Home NB enhancements for FDD
	Huawei
	90%
	Dec-11
	
	RP-110971

Updated WID in RP-1111315

	Home eNB enhancements
	Qualcomm
	100%
	n/a
	
	RP-110972

	MBMS support in LTE
	Huawei
	95%
	Dec-11
	
	RP-110973

	Support for different bands for Dual-Cell HSDPA
	Ericsson
	60%
	Dec-11
	plus 3
	RP-110974

	Dual-Cell HSUPA
	Ericsson
	25%
	Dec-11
	 
	RP-110975

	Adding L-Band (Band 24) LTE for ATC of MSS in North America
	Lightsquared
	100%
	n/a
	 
	RP-110980

	Extending 850 MHz Upper Band (814 – 849 MHz)
	Sprint
	5%
	Dec-11
	 
	RP-110981

	MIMO operation with non-MIMO coexistence in HSDPA
	Qualcomm
	30%
	Mar-12
	 
	RP-110982

	UE Over The Air (Antenna)  - Laptop mounted equipment Free Space test
	ZTE
	5%
	Jun-12
	 
	RP-110985

	Adding 2 GHz band LTE FDD (Band 23) for ATC of MSS in North America
	DBSD
	85%
	Dec-11
	plus 3
	RP-110983

	Expanded 1900 MHz Band for UTRA and LTE
	Sprint
	50%
	Mar-12
	plus 6
	RP-110984

	Service Specific Access Control
	NTT DoCoMo
	60%
	Dec-11
	 
	RP-110976

	SI: UE Application Layer Data Throughput Performance
	Spirent
	90%
	Dec 11
	plus 3
	RP-111243


CR Approval

RP-110960    All CRs presented for approval were approved without exception.

RAN5 Work Item Proposals - all approved

	Tdoc
	Subject
	Rapporteur
	TCD

	R5-113634

RP-111181
	Conformance Test Aspects – UE demodulation performance requirements under multiple-cell scenario for 1.28Mcps TDD
	CMCC
	Jun 12

	R5-113635

RP-111221
	UE Conformance Test Aspects – Carrier Aggregation for LTE
	Nokia
	Dec 12

	R5-113636

RP-111128
	UE Conformance Test Aspects for Minimization of Drive Tests for E-UTRAN and UTRAN
	Ericsson
	Jun 12

	RP-111129
	UE Conformance Test Aspects for Automatic Neighbour Relation (ANR) for UTRAN
	Ericsson
	Jun 12


New RAN5 Technical Specifications at Plenary  

	Tdoc#
	Title
	Outcome

	RP-111189
	TR 37.901 entitled: UE Application Layer Data Throughput Performance Study Item Technical Report (Release 11) will be presented as v2.0.0 
	approved

	RP-111210
	TS 36.571-2 entitled: User Equipment (UE) conformance specification for

UE positioning; Part 2: Protocol conformance (Release 9) will be presented as v1.0.0 
	noted

	RP-111211
	TS 36.571-3 entitled: User Equipment (UE) conformance specification for UE positioning; Part 3: Implementation Conformance Statement (ICS); (Release 9) will be presented as v1.0.0
	noted

	RP-111127
	TS 36.571-5 entitled: User Equipment (UE) conformance specification for UE positioning; Part 5: Test scenarios and assistance data will be presented as v2.0.0
	approved


A selection of other Status Reports related to RAN5 (all noted)

RP-110987

UMTS/LTE 3500MHz, rapporteur: Ericsson (RAN4), WID: RP-091380;  Sep.11; approved: 100%, Sep.11; WI is completed
RP-110991
Perf. part: Carrier Aggregation for LTE, rapporteur: Nokia (RAN4), WID: RP-100661; Sep.11; approved: 70%, TCD: Dec.11

RP-110995
UE Over the Air (Antenna) conformance testing methodology- Laptop Mounted Equipment Free Space test, rapporteur: CATR (RAN4), WID: RP-090778; Sep.11 approved: 90%, TCD: Dec.11

Other Inputs impacting RAN5

RP-111203
See above.

Rel 11 Work Item Proposals – prioritisation summary
According to the Rel-11 WI/SI prioritization process discussed at RAN#52, the prioritization process followed guidance in RP-110893, operator priority ranking based on operator credit assignment results was provided as was RAN WG chairmen's recommendation for REL-11 WI/SI prioritization was provided. All Rel-11 WIs/SIs were discussed  individually and extensively on day 3 of RAN#53. The outcome was that some previously approved WIs/SIs were put on hold for 6 months and some WI/SI proposals were postponed for 3 - 6 months. The handling for many WIs/SIs for the next round after March 2012 will be addressed at RAN#54. 

A total of 36 work items were approved but shown below is the list relating to RAN4 (each with RAN4 core part WI and RAN4 perf. part WI):

RP-111383
E-UTRA medium range & MSR medium range/local area BS class requirements

RP-111357
LTE-Advanced Carrier Aggregation of Band 1 and Band 7

RP-111339
LTE Advanced Carrier Aggregation of Band 3 and Band 5 

RP-111356
LTE Advanced Carrier Aggregation in Band 7

RP-111358
LTE Carrier Aggregation Band 4 and Band 7

RP-111212
LTE Advanced Carrier Aggregation Bands 20 and Band 3 

RP-111213
LTE Advanced Carrier Aggregation Bands 20 and Band 8 
RP-111371
Intra-band, Non-contiguous CA for Band 25 for LTE
RP-111353
Guidance on TR handling for carrier aggregation. conclusion: noted, agreement: RAN4 will use internal RAN4 TRs R4.xxx, e.g. R4.100 (xxx numbers and number of TRs) will be discussed in RAN4) and RAN4 can then later decide when to switch to official TRs

Updated WG Terms of Reference (ToR) all approved and RAN ToR for formal approval at OP

RP-111390
RAN
RP-110963
RAN 1
RP-110964
RAN 2
RP-111388
RAN 3
RP-111391
RAN 4
RP-110967
RAN 5 (previously endorsed at RAN5#52)
ITU-R ad hoc

RP-110957    Status Report ITU-R Ad hoc from Telecom Italia for information.

Project Management

The following documents were produced by MCC – all just noted.

RP-111126    3GPP Work Plan review at Plenary#53 – end of week outcomes that also includes GERAN outcomes (with 4 attachments).

RP-111311    MCC Team support

Date of next RAN Plenary

RP#54            03 – 06 Dec 11         Berlin 

