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1
Workplan related evaluation
1.1
History

	TSG RAN meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of WID approved by TSG (if any)
	overall level of completion at end of RAN Plenary
	completion date
agreed by TSG RAN

	47
	WI started 
	RP-100346
	Nil
	March 2011

	48
	RP-100495
	-
	15%
	March 2011

	49
	RP-100743
	-
	40%
	March 2011

	50
	RP-101069
	-
	60%
	September 2011

	51
	RP-110035
	-
	50%
	September 2011

	52
	RP-110505
	RP-110669
	60%
	December 2011

	53
	RP-110969
	
	80%
	December 2011


1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work item

Overall (mandatory to be provided):




90%
Additional comments:

28 out of 32 tests included in the Work Plan [4] have been completed.
1.2.2
Estimated completion date of the work item
The work item is planned to be 100% complete in:
December 2011

which is:
RAN #54
Additional comments:

2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
At RAN5#53, the following was achieved:

· Updated TS 37.571-1, TS 37.571-2, and TS 37.571-3 to ver. 2.0.0. 

· Updates and corrections to existing test cases were agreed

· The Work Plan was updated (see [4])

2.2
List of Completed elements (compare with open issues of last TSG)
At RAN5#53, TS 37.571-1 and 37.571-3 were completed.
2.3
List of open issues
Test requirements for some remaining Rel-10 OTDOA scenarios are not yet agreed in RAN4.
Four EPC-NI-LR test cases still remain to be completed in TS 37.571-2. These will be completed at RAN5#54 as well as other minor modifications as necessary. 
3.
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