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1
Workplan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	49
	WI/SI started
	RP-100935 [1]
	0%
	December 2011

	50
	RP-101077
	
	30%
	December 2011

	51
	RP-110041
	
	60%
	December 2011

	52
	RP-110511
	
	70%
	December 2011

	53
	RP-110971
	
	90%
	December 2011


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




100%

additional comments:
4 new test cases were agreed
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
Dec 2011

which is:
RAN #54
additional comments:
no change



2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
During RAN5#53 meeting, the following was achieved:

· 2 new signaling test cases in TS 34.123-1 were added and agreed as per the updated WP[3].
· 1 correction CR was agreed
· Overall completion increased from 90% to 100%

2.2
List of Completed elements (compare with open issues of last TSG)
Not Applicable
2.3
List of open issues
The Proximity Indication function testing will be based on RAN4 response for the LS R5-115775  sent from RAN5 to RAN4 during RAN5#53.
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