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1
Workplan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	RAN#54
	WI/SI started
	RP-111614 [1]
	Nil
	Dec 2012

	RAN#55
	RP-120048
	
	15%
	Dec 2012

	RAN#56
	RP-120456
	
	50%
	Dec 2012


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




80%
per WG (optional information):

additional comments:


1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
Dec 2012

which is:
RAN #57
Additional comments:




2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
11 RF new test cases to TS 36.521-1 were added: 
· Connection Diagram, Message contents and Test Tolerance for some test cases are still missing.
· The initial conditions and test procedure for some test cases are subject to further investigation.
20 RF test cases in TS 36.521-1 were updated: 
· Connection Diagram, Message contents were added.
· The initial conditions and test procedure were further clarified.
· Test Tolerance is still missing.
2.2
List of Completed elements (compare with open issues of last TSG)
Not Applicable
2.3
List of open issues
N/A
3.
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