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1
Introduction

RAN#45 agreed to close the LTE Terminal protocol conformance test specification work item. However, work still remains (e.g. new Rel8 TC or further releases). For the sake of coordination, it was decided to maintain an updated work plan for TS 36.523-1.
Based on agreement reached during RAN5#56 this document have now 3 different sections allowing maintaining independently a work plan of TS 36.523-1 for Rel-8, Rel-9 and Rel-10:

- TS 36.523-1-rel8 status after RAN5#57

- TS 36.523-1-rel9 status after RAN5#57

- TS 36.523-1-rel10 status after RAN5#57 (No TC has been yet added to this section.)

This document is an update of [1] taking into account agreements at RAN5#57.
2
Summary
The current status of TS 36.523-1 for rel-8 is following:

-
466 (466) test cases are to be written (covering all protocol layers and combined procedures)

-
466 (466) test cases are 100% complete (i.e. ready for TTCN development)

The current status of TS 36.523-1 for rel-9 is following:

-
61 (59) test cases are to be written 
-
59 (58) test cases are 100% complete (i.e. ready for TTCN development)
- 
2 (0) test cases are 0% complete 
2 new TCs added in section 11.1 for multiple MO-SMS over SGs.

The current status of TS 36.523-1 for rel-10 is following:

-
No TC has been yet added to this section.
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