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	Work Item Name
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Workplan related evaluation
1.1
History

	TSG RAN meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of WID approved by TSG (if any)
	overall level of completion at end of RAN Plenary
	completion date
agreed by TSG RAN

	62
	WI started
	RP-131692
	Nil
	December 2014

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


1.2
Status at this TSG meeting
1.2.1
Estimate of the level of completion of the work item

Overall (mandatory to be provided):




5 %

Additional comments:

1.2.2
Estimated completion date of the work item
The work item is planned to be 100% complete in:
December 2014

which is:
RAN#66
Additional comments:

None
2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
5% progress in RAN5#62. 
2.2
List of Completed elements (compare with open issues of last TSG)
None
2.3
List of open issues
None

3.
References

General Papers
 [1] R5-140058
Work plan for UE Test Aspect – HSDPA Multiflow Data Transmission; Source: Rapporteur (Qualcomm Incorporated)
CRs to TS 34.108

[2] R5-140964
Update Radio Bearer Setup message for Multiflow HSDPA tests Source:Qualcomm
CRs to TS 34.121-1

None
CRs to TS 34.121-2
None
CRs to TS 34.123-1

None
CRs to TS 34.123-2

None
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